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Mr. Joseph A. Legare, Assistant Manager
Environment and Stewardship

U.S. Department of Energy, RFFO

10808 Highway 93, Unit A

Golden, CO 80403-8200

Ms. Karan North, Division Manager
Environmental Systems and Stewardship
Kaiser-Hill Company, L.1..C.

Rocky Flats Environmental Technology Site .
10808 Highway 93, Unit B, Trailer T-130C
Golden, Cco 80403-8200

RE: Approval of Extension to the Bmlding T76/777 Mixed. Resndue Consent Order-
Commitment Date

Dear Ms. North and Mr, Legare:

The Colorado Department of Public Health and Enwronmcnt, Hazardous Materials and Waste
Management Division (the “Division™), has reviewed your written request dated April 10, 2002 to”
extend an enforceable commitment date under Compliance Order on Consent Number 99-09-24-01

(the “Mixed Residue Consent Order”). The Division received this formal request on April 19, 2002.

Pursuant to the Mixed Residue Consent Order, Section 8 of the Mixed Residue Tank Management Plan
(dated September 24, 1999) specifies an Enforceable Commitment Date of December 31, 2002 for
bringing the mixed residue tank systems in Building 776/777 to a “physically empty” status. In
support of your written request to extend this enforceable commmnent date, the following items of
justification were provided: ‘

o All of the mixed residue tanks located in “Building 7’76/777 have been removed or are
physically empty;

o The only remaining work to be done under the Mixed Residue Consent Order in Building
776/777 is to tap and drain residual liquids and/or remove portzons of piping and ancillary
equipment where residual mixed residue liquids may remain;

¢ It will be more efficient to tap and drain and/or remove these remaining portions of piping and -
ancillary equipment in accordance with the existing D&D schedule than to surgically remove
these portions of tank system; and '

¢ No other regulatory nnlestones or enforceable comxmtment dates will be 1mpacted by such an
extensxon _
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28, 2005 for the remaining portions of the mixed residue tank systems in Bmldmg T76/TT7 16 be.
physmally empty. These remaining portions of the mixed residue tank systems will continue to be °
subject to the requirements of the Mixed Residue Consent Order. If you have any questions
concernmg this matter, please contact James Hindman at (303) 692-3345.
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